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1. 

United States Environmental Protection Agency 
Pollution Report 

Heading 

Date: June 4, 2001 

Subject: BCF Oil Refining Site 

From : Thomas P. Budroe, On-Scene Coordinator, U.S. 
Environmental Protection Agency 

To: R. Salkie, 2ERRD-RAB J. Aduddell, 2CID 
J. Wi.tkowski, 2ERRD-.RAB D. Kraft, 2DECA-PTSB 
G. Zachos, 2ERRD-ACSM/0.· A. Raddant, DOl 
B. Dease, 2ERRD-RPB A. Block, ATSDR 
J. Lapadula, 2ERRD-NYRB E. Christman, NOAA 
B. Bellow, 2CD-D USCG 1" District 
M. Cervantes, 2CD-POB M. O'Toole, NYSDEC 
B. Carr, 20RC-NYCSF C. Rudick, NYSDEC 
T. Johnson, 5202G R. Gardineer, NYSDEC 
R. Byrnes, 20IG RST 

POLREP No.: 16 

II. Background 

Site No. : PU 
Response Authority: CERCLA 
ERNS No . : N/A 
CERCLIS No. : NYD068273044 
NPL Status: Not listed on the NPL 
State Notification: state notified 
Action Memo .S ta tus: Approved on July 13, 2000 
Start Date: January 3, 2001 (For RV2) 
Demcibe Date: N/A 
Completion Date: N/A 

III. Site Information 

A. Incident Category 

CERCLA Incident Category: Waste Oil Recycling Facility 

B. Site Description 

1. Site Location 

<:) (See Pol rep (1)) 
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2. Description of threat 

(See Pol rep (1)) 

.C . . Preliminary Assessment/Site Inspection Results 

(See Pol rep (1)) 

IV. Response Information 

A. Situation 

1. Current Situation 

All the interior pipes were removed and the sludge was scraped 
from above ground storage tanks (ASTs) 11, 12, 14 and 17. ASTs 
11 and 14 were sealed in preparation for triple rinsing. The 
solvent, which will be used to triple rinse the ASTs, was 
delivered and pumped into AST 11. The last two loads of sludge 
from underground storage tank (UST) 7 were stabilized and shipped 
for disposal. One load of the aqueous wastestream in the frac 
tank was also shipped for treatment / disposal. The rolloff on the 
western side of the Site has been decontaminated. The residual 
solvent in UST 2, remaining after the triple rinse, was removed 
and UST 2 was backfilled. UST 3 was tripled rinsed with solvent 
and the solvent was subsequently sampled for PCB analysis. The 
PCB analytical ,results of the solvent rinse are pending. 

2. Removal activities to date 

See previous polreps. 

3. Enforcement 

Enforcement actions are outlined on previous polreps. 

B. Planned Removal Actions 

(S'ee Pol rep (1)) 

C. Next Steps 

EPA continues providing site security and control. The removal 
and shipment of PCB contaminated oil, sludge and aqueous 
wastestreams, as well as, the removal of contaminated piping is 
continuing. Tanks will be decontaminated and tripled rinsed as 
necessary as they are emptied. 

D. Key Issues 

The are no nationally significant or precedent-setting issues. 

V,, Cost Information 
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The following table contains information on estimated costs for 
the removal action as of 6/1/01. 

Ceiling Cost to Date Remaining Project Funds 
ERRS $2,428,547 $1,850,911 $ 577,636 
RST $ 202,296 $ 80,216 $ 122,080 
COAST GUARD $ 70,800 $ 6,193 $ 64,607 
EPA $ 553,496 Not available Not available 
TOTAL $3,255,139 Not available Not available 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exact monetary figure, ·which the EPA may include in 
any claims for cost recovery. 

VI. Disposition of Wastes 

The following table lists the waste quantities shipped for 
treatment/disposal as of 6/1/01. 

Waste st ream Loads Quantit~ Disposal / Disposal Facility 
Treatment 

TSCA Oil 51 270,244 gal Incineration Safety Kleen, 
Deer Park. Tx 

TSCA Sludge 5 16 , ISS gal Landfill CWH Chemical Services, 
Hodel- City, NY 

Aqueous 22 111,849 gal Wastewater cycle Chern/Clean Venture. 
Treatment Camden,NJ 

Non - TSCA Oil 11 51,635 gal Fuels Blending/ Cycle Chern / Clean Vent.ure , 
Recycling Camden,NJ 

Non-TSCA Sludge 23 72,711 gal Landfill Waste Management PA, GROWS 
LF 

Non-TSCA Sludge 26 92,908 gal Landfill Superior Greentree 
Landfill. Kersey, PA 

Non·Contaml~ated 1 11,160 lb. Recycling Dorann Resources 
Scrap metal 163 6'h St. Brooklyn, NY 

TOTALS 116 626,665 gal 
11 ,160 lb. 
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